

CENTRAL PROCUREMENT ORGANISATION: MIGRATION TIMESCALE

| | 2001 | | | | 2002 | | | | 2003 | | | |
|---|---|--|--|--|------|--|--|--|------|--|--|--|
| 1 | Implementation Team Report. | | | | | | | | | | | |
| 2 | Agree Implementation Team Report. | | | | | | | | | | | |
| 3 | Establish the Central Procurement Implementation Group (CPIG) . | | | | | | | | | | | |
| 4 | Establish the Procurement Board . | | | | | | | | | | | |
| 5 | Appoint CEO Designate . | | | | | | | | | | | |
| 6 | Bring together Construction Service (CS) and Government Purchasing Agency (GPA) . | | | | | | | | | | | |
| 7 | Establish the Procurement Practitioners Group (PPG) . | | | | | | | | | | | |
| 8 | Determine new structure for the Central Body . | | | | | | | | | | | |
| 9 | Implement new structure for the Central Body . | | | | | | | | | | | |