
 

 
 
 
 
 
 
 
 
 2001   2002 2003
1 Implementation Team Report. 

 
   

2   Agree Implementation Team Report.  
 

  
*October 

       

3     Establish the Central Procurement 
Implementation Group (CPIG). 
 

2 mths 
       

4     Establish the Procurement Board. 
 

3 
mths 

5     Appoint CEO Designate. 
 

6 
mths 

6       Bring together Construction Service (CS) and 
Government Purchasing Agency (GPA). 
 

1 
mt
h  

     

7       Establish the Procurement Practitioners 
Group (PPG). 
 

3 
mths 

     

8 Determine new structure for the Central Body.       6 mths     
9        Implement new structure for the Central Body.  3 

mths 
 
 
 
 
 

ANNEX F 

CENTRAL PROCUREMENT ORGANISATION:  
MIGRATION TIMESCALE 

   

       

      

         


